
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:16 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 178 Date: 16-Nov-2011 Wednesday

Approved Date:

Shift Hours: 07:00 AM 08:00 PM Break: 00:30 Over Time: 04:00

Const Calendar Day: 799

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Prep Work

Work near the Tower saddle to prepare for PWS hauling:
- Tony Costa's crew was working near the Tower saddle for the entire shift.
- They were working on preparing the winch lines for the strand float winches.
- Also, they were welding light supports to the erection tower, and installing area lighting.

*********
Jacking frame:
There was no work on the weld repair of the jacking frame today.

*********
Office work:
- I continued the review of ABF Submittal 2447R01, "Main Cable Strand (PWS) Erection Plan" and
Submittal 2312R00, "Primary PWS Hauling System".

- Again today at the end of the field shift, I stayed late to help compile project records for the Tower
foundations for the peer review committee.
.

Bid Item: 067 C-TPW-PIC.06704-0120F4 Prepare for PWS Installation

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

JNM HOWARD SCHROYEROperator 8.00 2.00 0.00 10.00 Elevator Operator

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00 Favco Crane Operator

APP AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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